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ABSTRACT:  This  presentation  introduces  the  brand  new  approach  of  integrating  risk  simulation  and 





are,  hereby,  often  basing  their  decisions  on  inadequate  material.  The  UNITE  Modelling  System 
introduces an  integrated approach by allowing decision‐makers and stakeholders  to participate  in  the 
project appraisal scheme at an early stage by attending a preliminary decision conference (DC) in order 
to  provide  input  variables  to  the  decision  support model.  The  participants  (i.e.  stakeholders,  project 
owners, decision‐makers, etc.) will during a 1 or 2 day seminar be brought together with the purpose of 
discussing  and  agreeing  upon  respectively  an  absolute  MIN  and  MAX  value  with  respect  to  the 
construction  cost  estimates  and  travel  time  savings.  Correspondingly,  a  set  of  extreme  values  are 
collected  in  terms of  reference  classes  (RC) depicting Optimism Bias within  transport projects where 
investment costs have a tendency to be underestimated and demand forecasts, that lays the foundation 
for travel time savings, to be overestimated. Combining respectively the DC and RC input in a common 
framework  model  provides  information  with  respect  to  the  resulting  SIMSIGHT  transport  appraisal 
system. Herein, the extreme MIN and MAX values from the RC database are combined with the absolute 
MIN and MAX values from the DC in order to derive a general probability distribution function denoted 
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